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QUARTERLY PROGRESS REPORT 
Project Title: Evaluation of the Humboldt Stiffness Gauge 

RFP  NUMBER: NJDOT RESEARCH PROJECT MANAGER: 
Tony Chmiel 

TASK ORDER NUMBER/Study Number: 
71a / 4-23903 & 4-23904 

PRINCIPAL INVESTIGATOR: 
Ali Maher 

Study Start Date:         12/22/1999 
Study End Date:          08/31/2001 

Period Covered: 1st Quarter 2002 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Literature Search 10% 10% 100% 10% 
1.  Statistical Design 10% 60% 100% 10%  
2.  Field Tests and Soil Sampling  30% 70% 100% 30% 
3.  Laboratory Testing 20% 20% 100% 20% 
4.  Statistical Analysis  20% 30% 100% 20% 
Final Report 10% 5% 100% 10% 
     
TOTAL 100%   100% 
1. Progress this quarter by task: 

The draft final report was finished and delivered to the NJDOT for review.  Currently waiting for 
comments for report revision. 

2. Proposed activities for next quarter by task 
A. Finish draft final report  

3. List of deliverables provided in this quarter by task (product date) 
 None to Date 
4. Progress on Implementation and Training Activities 
 None to Date  
5. Problems/Proposed Solutions 
 None to Date  
6. Budget Summary* 
Total Project Budget(#  of years)                                            1 Year $48,778.00 
Total Project Expenditure to date $44,961 
% of Total Project Budget Expended  92.2% 
  
Task Order Number/Study Number: 71a / 4-23903 
Current Task Order Budget (#  of years)                                 Year 1  $48,778.00 
Actual Expenditure to date against current task order $44,961 
% of current task order budget expended 92.2% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 


